
 
2004 MTEST Weekly Schedule 

 
This is the weekly plan for test beam activities.  Weeks are given as Monday-Sunday.   
The experiment that is indicated for each week will have primary responsibility for test 
beam activities, but may not be exclusive of other efforts. ‘Opportunistic beam’ means 
that beam is not promised to experimenters, but might be available at short notice or 
off-hours.  Unfilled weeks or days are currently unassigned.   
 
Contact Erik Ramberg (x5731) (ramberg@fnal.gov) for  proposed changes. 
 
 

Week    Activity  
 
Nov. 29  Turn on / opportunistic beam 
Dec. 6   Facility tests / installation / opp. beam 
Dec. 13  U. Hawaii CAP / BTEV+CMS pixel 
Dec. 20  Facility tests / installation / opp. beam 
Dec. 27 
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